COMPLETION REPORT

1. Name of Work : **IMPROVEMENTS TO ROADS AND DRAINS AT VIJAYALAKSHMI LAYOUT IN BAGALAGUNTE WARD NO.14**

2. Sanctioned Estimate No. & Dt : ಟಿಎಸ್ಆರ್ ಇಇ/DD/ಅ೦ದಾ/15-16/ಸಿಸಿ/16 ದಿ 4.1.2016

3. Head of Account which is Chargeable : ಪಿಆರ್ 1721

4. Work Order No. & Dt : ಇಇ(DD)/1024/15-16 ದಿ 31.3.2016

5. Name of Contractor : **SRI. R. SHIVARAM**

6a. Time stipulated for completion of work :

b. Delay in execution of work : --

7. Measurement recorded in : M.B. No. 4157

8. Check measurement of the Asst. : M.B. No. 4157 Page No. 4130 22 to 4130 26

Asst. Exe. Eng. / Exe. Eng :

Page No. 4130 22 to 4130 26

9. Name of the Office / Official :

incharge of the work :

10. a) Asst. Engineer : D. Manjunath

b) Asst. Exe. Engineer : Rangaswamy

Sanctioned estimated amount	Amount claims as per actually vide as per bills	DIFFERENCE	
		Excess	Savings
17-04	15/12/2016	—	128359

1) Certified that the above work has been completed within the stipulated time noted in the work order.
2) Certified that the contractor has delayed and completed the work for which necessary fine has been recovered.
3) Certified that the above work has been executed by the contractor satisfactorily in accordance with the specification as embodied in the agreement.

ASST. ENGINEER
N-14

ASST. EXECUTIVE ENGINEER
T. Dasarahalli SUB DIVISION
BRUHATH BANGALORE MAHANAGARA PALIKE

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ದಾಸರಹಳ್ಳಿ ವಲಯ, ಬೆಂಗಳೂರು-57

ACCOUNTS SUPTD. ( )